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Location Q1 - Task Per 2008 Parks Bond Implementation Plant  Budget Total/Bond Amount Business Unit

Per Bond Implementation Plan was 

work designated to be completed 

by Contractor or In House?

Q1 - Was this work performed 

by Contractors, City 

Workforce, or Both

Q2 - Was scope of project met per 

Bond Implementation
Q3 - Were any items missing? Q3(a) What items were missing

Q4 - Were there additional items 

over the scope? 

Q4(a) What items were present that 

exceed the scope?

Q5 - Number of 

Pictures
COMMENTS

DISTRICT 1 - DRAFT

Melendez St. Pocket Park Install Three (3) Park Benches 11,000.00$                                        423033 In House
Turned into State DOT ROW 0

Melendez St. Pocket Park Install Park Signs In House

Melendez St. Pocket Park Install Fence Contractor

COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE

Cancelled Projects shown in RED 1


